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Ashville’s WRRF Project

« Remembering our rural heritage,
Ashville will be a vibrant and friendly

. community, offering an enhanced
P quality of life achieved through
planning, progress and collaboration.
@
@ t will be a welcoming place where
P . people want to live and businesses
Drosper.
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Ashville’s Water Resource Recover Facili

Project Planning Timeline 2015 - 17

a. 9 months submit detailed design plan (s) and
a complete and approvable Permit to Install
(PTT) application for the new WWTP, an
application for an NPDES permit, and an
anti-degradation addendum

*Correct any deficiencies within 30 days of
notification by letter from Ohio EPA
b. 16 months commence construction of the
new WWTP the
approved PTI
* Within 7 days of
construction notify the CDO
c. 40 months of the effective date of these
Orders,  Respondent  shall  complete
construction of the new WWTIP in
accordance with the approved PTT;

in accordance with

commencing

* Within 7 days of completing construction
notify the CDO
b.60 days of completion of construction of
the new WWTP, the WWTP shall attain
operational level and shall meet the final
effluent limitations in Respondent's NPDES
permit;

* Within 7 days of attain operational level
and meet final effluent limitations notify
the CDO
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June 2015

\_ £ June 2014

Design &
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Part A
Construction
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Next Step Part B
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